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Date:  January 14, 2010 

To:  Ms. Patricia Simmons‐Pierre (USEPA RPM) 

cc:  Ms. Frances M. Zizila (USEPA Site Attorney) 
  Mr. Glenn Savary (NJDEP Case Manager) 
  Mr. Ernie Schaub (LEC Project Manager) 
  Mr. Richard Hahn (LEC Assistant Secretary) 

From:  Nick Clevett (RMT Project Coordinator) 

Site ID:  NJD002168748 

Subject:  Site Progress Report No. 3 

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral 
Administrative Order (UAO) dated August 6, 2009.  This progress report covers the period between 
December 11, 2009 and January 14, 2010.  The current UAO/SOW Compliance Tracking Table and Project 
Schedule are attached. 

1. Actions taken to comply with the UAO during this period.  The following actions were 
completed: 

• LEC & RMT received USEPA/NJDEP comments on the RA Work Plan Addendum on 
December 21, 2009.  RMT responded to regulatory comments on December 29, 2009.  USEPA 
approved implementation of the MW19HS1 scope of work as outlined in the RA Work Plan 
Addendum on December 30, 2009. 

• Building 9 above grade demolition was completed on December 24, 2009.  

• 72‐hr notification to Morris County Soil Conservation District (MCSCD) to commence project 
work in accordance with the Soil Erosion and Sediment Control Plan (SESCP) was made 
electronically on January 7, 2010.  

• RMT mobilized to commence the MW19HS1 Soil Remediation on January 9, 2010. 

• UAO Para 82 and SOW Section IV(A) ‐ RMT/LEC Contractor Statement of Qualifications 
(SOQ) and Certificate of Insurance (COI) information was emailed to USEPA January 12, 
2010.  

• Electronic submittal through NJDEPs web page and subsequent approval of the Request for 
Authorization (RFA) for Stormwater Discharge associated with Construction Activity was 
received January 13, 2010. 

• Received MCSCD certification of the SESCP for the MW19HS1 Soil Remediation on January 
14, 2010. 
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• Communication with the USEPA oversight contact for the MW19HS1 Soil Remediation 
(Michael Mercado) was made electronically on January 11, 2010. 

2. Results of sampling, tests and all other data received and not previously submitted to EPA. 

• RMT submitted the 4Q 2009 Monitoring Event USEPA electronic data deliverable (EDD) on 
December 22, 2009.  These data along with discussion, interpretation, figures and tables will 
be submitted in the 4Q 2009 Monitoring Report on or before January 30, 2010. 

3. All work planned for the next 12 months is as follows: 

• Complete the MW19HS1 soil remediation and document the action in an RA Report 
Addendum. 

• Complete the MW‐30 area remedial investigation and document the investigation in a RD 
Report Addendum No. 3. 

• Prepare and submit a Community Involvement Plan (CIP). 

• Prepare and submit progress reports. 

• Perform the 2010 quarterly monitoring and reporting events. 

4. Problems encountered and any anticipated problems or delays and solutions to address actual or 
anticipated delays. 

• Expediting Bldg 9 demolition, completion, submittal, regulatory review, response to 
comment and ultimate MCSCD certification of the SESCP, and subsequent electronic NJDEP 
approval for Construction Stormwater discharge under the State’s General NPDES permit 
allowed LEC/RMT to initiate MW19HS1 Soil Remediation field activities forty (40) calendar 
days ahead of schedule (i.e., Actual Project Start Date of January 11, 2010 vs. Proposed 
Project Start Date of March 5, 2010). 

 



DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE OVERALL ACTION ITEMS - UAO  Section Heading (associated paragraph reference)  (3)(4) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY COMPLETED WHEN

1 -- 08/06/09 Effective Date of the USEPA UAO and SOW USEPA USEPA/LEC/RMT 08/06/09

2 7 days  08/13/09 Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project 
Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09

3
5 days - or on day services 
retained, whichever date 

occurs later
TBD

Parties Bound (paragraph 36):  Respondent shall provide a copy of Order to each contractor, subcontractor, 
laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the 
Order, or on the date services are retained, whichever date occurs later.

RMT and LEC RMT and LEC Real Time (5)

4
5 days - following receipt of 

approved errata sheet or 
amended UAO (1)

09/14/09
Parties Bound (paragraph 37):  With respect to real property Respondent owns within the site, record a copy of the 
Order in the appropriate governmental office where land ownership and transfer records are filed or recorded.  
Ensure the recording of the Order is indexed to the title of Respondent's real property at the Site.

LEC LEC 09/28/09

5 7 days (2) 08/13/09 Work to be Performed (paragraph 40):  Identify a Supervising Contractor and submit a copy of their Quality 
Management Plan (QMP).

RMT RMT 08/10/09

6 7 days (2) 08/13/09 Work to be Performed (paragraph 41):  Identify a Project Coordinator. RMT RMT 08/10/09

7 5 days - following completion 
of Action Item #4 above 09/19/09 Parties Bound (paragraph 37):  Send notice to EPA after making recording and indexing stated in action item #4 

above LEC RMT (7) 12/11/09

8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61):  1st Monthly Progress Report Draft to LEC RMT RMT 8th of each month

9 30 days 09/05/09
Assurance of Ability to Complete Work (paragraph 81):  Demonstrate ability to complete the Work required by this 
Order and to pay all claims that arise from the performance of the Work (Financial Assurity).  EPA added as a 
beneficiary on Letter of Credit.

LEC LEC Nov-2009

10 30 days 09/05/09 SOW - IV. Remedial Action (letter B):  Submit an addendum to the NJDEP approved "Remedial Action Work Plan for 
Source Reduction", RMT, Inc., 2004.

RMT RMT 09/03/09

11 By the 10th of every month 09/10/09
Progress Reports (paragraph 61):  Provide monthly progress reports with actions and activities undertaken 
pursuant to this Order.  Must be submitted on or before the 10th day of each month.  Monthly Progress Report Final 
to EPA [pdf electronic is acceptable].  1st Progress Report submitted 09/09/09

RMT RMT 10th of each month

12 60 days 10/05/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than 
those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its 
contractors, and Respondent and Respondent's authorized representatives and contractors (6)

LEC LEC 2005

13 90 days 11/04/09

Record Preservation (paragraph 78):  Respondent shall submit a written certification to EPA's RPM and Site 
Attorney that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, 
or other information relating to its potential liability with regard to the site since notification of potential liability by 
the United States or the State or the filing of suit against it regarding the Site.

LEC LEC 11/27/09

14 45 days 10/22/09 SOW:  EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA USEPA 12/30/09

15 15 days following EPA 
approval in item #14 01/14/10

SOW - IV. Remedial Action (letter A):  Respondent shall notify EPA in writing the name & qualifications of the 
construction contractor(s) proposed to perform the Work and submit a copy of their QMP.  If EPA disapproves the 
selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of 
receipt of EPA's disapproval.  Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to 
submit QMPs.

LEC and RMT RMT 01/12/10

16 7 days prior to commencing 
work 01/04/10

Assurance of Ability to Complete Work (paragraph 82):  Submit to EPA certification that Respondent or its 
contractors and subcontractors have adequate insurance coverage or have indemnification for liabilities for injuries 
or damages to persons or property which may result from the activities to be conducted by or on behalf of 
Respondent pursuant to this Order.

LEC and RMT RMT 01/12/10

17 As outlined in the 2004 RAWP 
Addendum Schedule 01/11/10 SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the 

associated project schedule. RMT RMT 01/11/10

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW19HS1) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY

18a 14 days prior to soil remedy 
completion TBD Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or 

representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT

19a 7 days prior to item #18 TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be 
met at the completion of construction.

RMT

20a
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): 
If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany 
EPA or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

21a Within 21 days of completion of 
all work TBD Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 

the SOW LEC and RMT
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

22a
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

RMT

23a 45 days TBD Remedial Action  (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit 
a draft RA report that meets requirements set forth in Section V.E of the SOW RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY

18b 14 days prior to soil remedy 
completion TBD Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or 

representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT

19b 7 days prior to item #18 TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A): 
Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be 
met at the completion of construction.

RMT

20b
14 days after completion of the 

construction of corrective 
measures 

TBD
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): 
If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany 
EPA or their rep. on an inspection following completion of the construction of the corrective measures.

LEC and RMT

20b Within 21 days of completion of 
all work TBD Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with Section V.C of 

the SOW LEC and RMT

22b
14 days of completion of field 
inspection/corrective action 

implementation 
TBD

SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit 
inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action 
implementation

RMT

23b 45 days TBD Remedial Action  (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit 
a draft RA report that meets requirements set forth in Section V.E of the SOW RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY

24 21 days of receipt of sample 
results from final sampling event TBD SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater 

Monitored Natural Attenuation Report summarizing the results of the effort and its findings. RMT

25 10 days following EPA's request 
to prepare a FFS TBD

SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address 
contaminated groundwater at the site, EPA will request the preparation of a FFS.  Respondent will submit a schedule for the 
preparation of the FFS to EPA within 10 days of this request.  

RMT

26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT

27 30 days after item #26 TBD SOW - VII. Focused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report 
and EPA's preliminary comments and concerns. LEC and RMT

28 30 days after receiving EPA's 
written comments TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT

ACTION ITEM 
#

COMPLETION TIMEFRAME 
(Calendar Days from UAO 

Effective Date)

ACTION ITEM DUE 
DATE CONTINGENT ACTION ITEMS (SITE WIDE) RESPONSIBLE 

PARTY
ACTION ITEM 
COMPLETED COMPLETED BY

29 30 days from receipt of notice 
from EPA TBD

Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary 
to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the 
additional response activities.

RMT

30 30 days from receipt of notice 
from EPA TBD

Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

RMT

31 7 days after receipt of EPA's 
request (item #30) TBD

Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect 
human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review 
and approval.

RMT

32
21 days from receipt of 

disapproval notice/request for 
modification

TBD EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other 
item for approval. RMT

33 5 days prior to new Project 
Coordinator TBD Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new 

Respondent Project Coordinator.  Selection is subject to EPA approval. LEC and RMT

34 48 hours TBD Delay In Performance (paragraph 80):  Notify EPA's RPM by telephone of anticipated delay in performing any requirement of 
this Order. LEC and RMT

35 5 business days following item 
#34 TBD Delay In Performance (paragraph 80):  Provide written notification describing the nature and justification of the delay 

(described in item #34) in addition to the measure planned and taken to minimize the delay LEC and RMT

36 60 days prior to transfer TBD Parties Bound (paragraph 38):  Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by 
name, principal business address and effective date of transfer. LEC

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT
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DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

38 10 years 08/04/19 Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their 
contractors possession/control that relate in any manner to the Site. LEC and RMT

39
90 days prior to record or 

document destruction following 
item #38

TBD Record Preservation (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US 
prior to the destruction of any such records/documents. LEC

40 Prior to off-site shipments of 
hazardous substances --

Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and 
to EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the 
Site to the State will not exceed 10 cubic yards.

LEC and RMT

Notes
1)  LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009.  Emailed pdf copies of Amended UAO received 9/8/09.
2)  Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead.
3)  All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW".
4)  Rows shown in Bold are items that have been completed.
5)  This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW).
      Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email.  COIs and SOQs were requested (Ref. Item 15).
6)  Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation.
7)  EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
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ID Task Name Duration Start Finish

1 SOURCE REDUCTION 918 days Fri 4/16/04 Wed 10/24/07
19 POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08
115 QUARTERLY MONITORING AND REPORTING 949 days Mon 2/27/06 Wed 10/14/09
151 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 935 days Tue 5/30/06 Fri 12/25/09
171 NJDEP LEAD REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09
187 LEAD AGENCY CHANGE, UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09
198 RA WORK PLAN ADDENDUM 106 days Thu 8/6/09 Wed 12/30/09
199 RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09
200 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 105.38 edays Mon 9/7/09 Mon 12/21/09
201 Response to NJDEP and USEPA RA Work Plan Addendum Comments on

MW19HS1 Soil Remediation
6 days Tue 12/22/09 Tue 12/29/09

202 USEPA Approval of MW19HS1 Soil Remediation outlined in Section 9 of the RA
Work Plan Addendum

0 days Wed 12/30/09 Wed 12/30/09

203 RA WORK PLAN ADDENDUM IMPLEMENTATION 396 days Mon 11/17/08 Sun 5/23/10
204 MW-30 AOC 124 days Tue 12/1/09 Sun 5/23/10
205 Prepare and submit NJDEP DLUR FHA Permit Application 37 days Tue 12/1/09 Wed 1/20/10
206 NJDEP DLUR FHA Permit Review & Approval (20 day completeness review &

90 day technical review)
110 edays Thu 1/21/10 Tue 5/11/10

207 Field Implementation (Soil, Groundwater & Sediment Investigation) 14 edays Mon 2/8/10 Mon 2/22/10
208 Bioremediation Pilot Study 90 edays Mon 2/22/10 Sun 5/23/10
209 MW19HS1 AOC 340 days Mon 11/17/08 Thu 3/4/10
210 Bldg 9 Demolition 289 days Mon 11/17/08 Thu 12/24/09
211 Pre-Demolition Surveying (Sklar) 2 days Wed 1/14/09 Thu 1/15/09
212 Bldg 9 Demolition Assessment, Abatement & Permitting 267 days Mon 11/17/08 Tue 11/24/09
213 Bldg 9 Demolition 23 edays Tue 12/1/09 Thu 12/24/09
214 SESCP Preparation 34 days Mon 11/2/09 Thu 12/17/09
215 MCSCD SESCP review and comment 16 edays Mon 12/21/09 Wed 1/6/10
216 Response to MCSCD SESCP Comments 2 days Wed 1/6/10 Thu 1/7/10
217 MCSCD SESCP Certification and Permit Issuance 0 days Wed 1/13/10 Wed 1/13/10
218 NJDEP RFA for Construction Stormwater Runoff preparation 3 days Mon 11/9/09 Wed 11/11/09
219 NJDEP RFA Electronic Submittal and Approval 0 edays Wed 1/13/10 Wed 1/13/10
220 MW19HS1 Soil Remedy Implementation 39 days Mon 1/11/10 Thu 3/4/10
221 Mobilization/Site Setup/HASP/Logistics/Security 2 days Mon 1/11/10 Tue 1/12/10
222 Site Preparation/SESCP Implementation 4 days Wed 1/13/10 Mon 1/18/10
223 Install Silt Fencing/Soil Erosion Control Measures 2 days Wed 1/13/10 Thu 1/14/10
224 Clear and Grub 2 days Fri 1/15/10 Mon 1/18/10
225 Construct Temporary Construction Entrance/Exit (Tracking Pad) 2 days Wed 1/13/10 Thu 1/14/10
226 Bldg 9 Slab and Footer Saw Cutting, Removal & Stockpiling 2 days Wed 1/13/10 Fri 1/15/10
227 Soil Excavation 8 days Mon 1/18/10 Wed 1/27/10
228 Backfilling & Site Cleanup 5 days Thu 1/28/10 Wed 2/3/10
229 Final Grading and Hydroseeding 4 days Mon 3/1/10 Thu 3/4/10

12/30/09

1/13/10

1/13/10

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May
h Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quart

2009 2010

Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Dayco Corporation/L. E. Carpenter & Company ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

���������	
���	��

�������

����������


��������������������
�� ���!����������������������������
�� ���!����������������������������
�� ���!����������������������������
�� ���!�������� 1 

Wed 1/13/101 


	barcode: *319507*
	barcodetext: 319507


